
 

 

 

 
 

 
  

V I S I O N  S TA T E M E N T  

We will establish and maintain an innovative statewide 21st century information technology application that aids child 

welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect. 
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M I L E S T O N E S  

Milestones are significant events essential to the critical path of the Child Welfare Services-New System (CWS-NS) 
Project. Three major milestones are listed in the table below:  

 

 
  M I L E S T O N E  

O R I G I N A L  

D A T E  
R E V I S E D  

D A T E *  
S T A T U S  

 

 

Implementation Advance Planning Document 
(IAPD) Submission to  

Administration for Children and Families (ACF) 
 

April 2015 July 2015 
Submitted to 

ACF 
8/10/15 

Request for Proposal (RFP) Released to 
Bidders 

September 2015 November 2015 On Schedule 

Contract Award February 2017 December 2017 On Schedule 

 

D E S C R I P T I O N  O F  S T A T U S  

Ahead of Schedule- One or more 
major tasks have been completed and 
approved early.       (> 10%)  

On Schedule- All major tasks have 
been completed and approved 
according to plan. (Within ± 10%) 

Behind Schedule- One or more major 
tasks are expected to be delayed. 
(>10%) 

 

*Milestones are based on the Executive approved schedule extension. A Special Project Report is in development for formal approval of the schedule extension.  

The Project continues to evaluate the CWS-NS schedule based upon input from stakeholders, vendors, federal government, 

and our control agencies.  The goal of the Project is to put a functional system on the ground with a high-level of user 

satisfaction as quickly as possible.  Unfortunately the estimated procurement schedule has been extended from the original 

19 month estimate to 26 months. The Project Executives and the California Department of Technology are meeting on an 

every-other-week basis to manage issues impacting the procurement approach and schedule. 

Procurement documents are currently being updated to reflect our vision for a system that meets California's business needs, 

while maximizing the flexibility and innovation potential bidders can propose to our benefit.  As part of this flexibility, 

California is continuing with a buy/transfer, then build, approach to the procurement. This allows core functionality to be 

put into production, with future releases adding functionality as the system rolls out throughout California over time.   

Additionally, the procurement will have appropriate incentives for vendor speed, effectiveness, and user satisfaction 

metrics.  Coupled with robust evaluation criteria, the cost of maintaining the current child welfare system allows additional 

fiscal incentives to factor into the new system's procurement. Despite the use of respected methodologies for estimating 

project cost and schedule that must be reflected in federal and state approval documents, California fully expects vendors to 

be highly creative and innovative in the solutions that they bring to California, not just in terms of technology, but also in 

terms of schedule and organizational change management/training as well.  Ultimately, project cost and schedule will reflect 

the most successful negotiated proposal, rather than any estimate. This updated approach is intended to bring system 

delivery and value to our stakeholders as close to the previously published schedule as possible.  

The Project will be continuing its stakeholder engagement to achieve these goals and ultimately provide a tool to meet our 

business needs for years to come.   
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S E R V I C E S  
I N I T I A L  

E X E C U T I O N  D A T E  
  

S T A T U S  
N E W  

 E X E C U T I O N  D A T E  

County Consultant for CCLD-CR 7/14/14 Behind Schedule September 2015 

Probation County Consultant 9/15/14 Behind Schedule October 2015 

 

1. Community Care Licensing Division-Children’s Residential (CCLD-CR) Consultant- Target completion extended to September 2015 

due to additional negotiation efforts. 

2. Probation Consultant- Recruitment effort still in progress. 

 

The delay in the procurements above has been due to difficulties recruiting specialized consultants who possess the appropriate skill sets 

for the CWS-NS Project. This delay does not impact the major milestone dates in the project schedule. 

 

P E N D I N G  P R O C U R E M E N T S  

S T A T E  S T A F F I N G  

 

 The California Department of Social Services (CDSS) has three open-recruitments, one in the Children and Family Services 

Division (CFSD) and two in CCLD-CR.  

 CFSD Associate Governmental Program Analyst (Program Analyst). Permanent Position. In process of re-advertisement.  

 CCLD-CR Associate Governmental Program Analyst (Business Analyst). Permanent Position. Interviews completed (7/14/15).  

 CCLD-CR Associate Governmental Program Analyst (Business Analyst). Permanent Position. Interviews completed (7/14/15). 

 

 The Office of Systems Integration (OSI) has two open-recruitments:  

 Senior Information Systems Analyst (Procurement Analyst). Limited-Term Position. To be advertised after Department of 

Finance approval.  

 Senior Information Systems Analyst (State and Federal Reporting Analyst). Limited-Term Position. Advertised (7/16/15). 

 

 

P R O C U R E M E N T S  &  S TA F F I N G   
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S T A F F I N G  L E V E L S  
 

May July June 

P
o

si
ti

o
n

s 
A

u
th

o
ri

z
e
d

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

I S S U E S   are actual events that will negatively impact the Project unless resolved. 

 D E S C R I P T I O N  M I T I G A T I O N  

Project Management Plans:  Delay in completion of Project 
Management Plans created inconsistencies in management and 
execution of Project processes.    

Using the Project Management (PM) Plan Development and Review Process, 
the Project has completed seven of the ten PM Plans. The remaining three 
plans are drafted and currently in the review and approval process. The 
Project anticipates completion and approval of these plans by            
September 2015. 

IAPD Submission: Rework resulting from ACF requested 
changes will result in a delay to the submittal of the IAPD to 
ACF. This delay will impact the release of the RFP to the 
vendor community as well as contract award. 

Over the past month, the Project team focused staff efforts to complete the 
re-write of the IAPD based on the technical assistance provided by 
ACF.  Based on that effort, the Project is on target to meeting the following 
dates: 
  

July 21: Editor Finalizes IAPD 
July 22-30: Departmental and Project Sponsor Review 
August 10: Formal Transmittal Date IAPD to ACF 

 

 

R I S K S  &  I S S U E S  
  

The risks and issues presented in this update are selected by the governing members of the CWS-NS Project Risk Management Committee 

(County Welfare Directors Association, CDSS Management team and the OSI Project Director) who work collaboratively to identify the top 

risks and issues that have, or potentially may have, a negative impact on the scope, cost, quality and schedule of the CWS-NS Project.  

 

 

 

 

R I S K S       are potential events that may negatively impact the Project unless mitigated. 

D E S C R I P T I O N  M I T I G A T I O N  

Title IV-E: It is unclear if using the Statewide Automated 
Welfare System Consortia to meet Title IV-E eligibility 
determination and financial management functionality will 
comply with pending federal Statewide Automated Child 
Welfare Information System (SACWIS) regulations. 

The IAPD provides the detail and analysis required for federal approval of the 
State’s approach. The Project will submit the IAPD to ACF in August 2015 
for its approval. 

No updates will be available until the ACF approval of the IAPD. 

Unanticipated Extension of RFP Schedule: The Project may 
have to extend the RFP schedule if a large volume of review 
comments are received from reviewers and/or greater than 
anticipated changes need to be made to the RFP which will 
require additional time to process.  

 

The Project has: 

1. Established and implemented a detailed RFP Change Control Process 

tested during the initial draft of the RFP. The process was revised using 

lessons learned to more effectively manage the large number of 

comments anticipated for future review cycles. 

2. Developed an RFP SharePoint Review Tool that will efficiently organize, 

identify and manage comments.  

3. Ongoing communication improvements within the Project to more 

quickly respond to concerns as they arise. 
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C O N F I D E N T I A L I T Y  R E M I N D E R  

On February 18, 2015, the CWS-NS Project released a draft RFP to county and state stakeholders. Project management 

reminds all county and state staff working in and with child welfare services of their responsibility to maintain confidentiality 

when interacting with information technology vendors. Confidentiality must be followed by all staff regardless of their 

participation in the RFP review.  
 

Discussions regarding services in the future child welfare system and, more specifically, discussions about the CWS-NS or its 

procurement, are inappropriate. Such discussions with vendors may result in bidder protests, award delays and ultimately 

impact timelines for delivery of the new system. 
 

If you are contacted by a vendor or interested party regarding the RFP, the procurement, the procurement process, or if you 

have any questions about the appropriateness of vendor interactions, please contact Tina Steele, Procurement Official, at (916) 

431-5544 or tina.steele@state.ca.gov.  

 

T H I S  R E P O R T  A V A I L A B L E  O N L I N E :  http://www.cdss.ca.gov/cdssweb/PG2400.htm 

STAKEHOLDER RFP REVIEW BRIEFING  

The CWS-NS Project team is still reviewing and vetting all RFP comments for potential changes to the working draft of the 

document. The RFP briefing will now be scheduled in October 2015 and further details will be shared as this date gets closer. 
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California Department of Social Services Request for Proposal (RFP) 

Stakeholder Events 
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VENDOR DISCUSSIONS 
During the Vendor Review period (March 27 - May 4, 2015), seven vendors responded to the draft pre-solicitation proposal. 

The Project received 637 comments of which roughly 100 required additional discussions with the vendors to solicit feedback 

and clearly understand their concerns with RFP language, scope and requirements. The highest distribution of comments were 

in the following functional areas: Mobility, Architecture, General Capabilities, Service and Support, Resource Management, 

Project Management, Cost and Compensation, Proposal Evaluation, Interfaces, Case Management.  
 

Vendor discussions were held between June 30 and July 6, 2015. After these discussions concluded, the Project team met to 

review feedback and make decisions on which areas of the RFP required changes in order to improve quality, increase 

competition, reduce unnecessary cost and increase clarity of vision. Most of the required changes will be included in the next 

version of the RFP. 

 

 

 

SELF-SERVICE AND OTHER NEW ACCESS OPPORTUNITIES – FOLLOW-UP 

On July 8th, the Project and the child advocate organizations completed a follow-up session to the July 2014 discussion related 

to new system functionality desired by the advocates. Participation included representation from eleven child advocate 

organizations.  
 

During this session, the Project presented its vision and RFP requirements for the CWS-New System. The open discussion 

format throughout the presentation led to a successfully interactive meeting which garnered support in the notion that the 

Project’s vision and approach for the New System is one that is inclusive of the advocate community. The Project team would 

like to express its gratitude for the invested interest and participation of our advocate community.  
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